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U.S. ENVIRONMENTAL PROTECTION AGENCY
INITIAL POLLUTION REPORT

I. HEADING

.Date: July 11, 1994
From: Kevin Matheis, On-Scene-Coordinator, "7vf -
USEPA, REGION II

To: J. Fox, EPA
W. Muszynski, EPA
K. Callahan, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA
"ERD, Washington, (E-Mail)
J. Marshall, EPA
M. Basile, EPA Niagara Falls

E. Schaaf, EPA P. Simon, EPA

E. Kissel, EPA ‘

S. Becker, EPA I. Purdy, EPA-HWFB
M. Jon, EPA-HWFB R. Byrns, EPA-O0OIG
M. O’Toole, NYSDEC A. Rockmore, NYSDEC
F. Shattuck, NYSDEC IX TAT

Subject: Frontier Chemical Processes, Inc. (Tank Action),
Niagara Falls, Niagara County, NY - Cyanides,
Corrosives, Halogenated & Non-Halogenated Solvents

POLREP NO: Two (2)

ITI. BACKGROUND

SITE/SPILL NO.: CD

D.O. NO.: 2001-02-034

RESPONSE AUTHORITY: CERCLA/SARA

NPL. STATUS: Non-NPL

START DATE: May 16, 1994

APPROVAL STATUS: Authorization of Funding from

Assistant Administ. Elliott P. Laws
STATUS OF $2 MILLION/
12 MONTH EXEMPTION

ACTION MEMORANDUM: Signed March 30, 1994

CONSENT ORDER STATUS: Signed by Regional Administrator
EFFECTIVE DATE OF '

CONSENT ORDER: July 11, 1994

CONSENT ORDER INDEX #: II-CERCLA-94-0205



III.

RESPONSE INFORMATION
A. Actions Taken

EPA incorporated additional bulk waste shipments into the
database and revised the waste-in allocation for the Site.
On June 17, 1994 PRPs that had not been Noticed of Potential
Liability by EPA were given notice. These PRPs were
generators of bulk waste shipments that had not been
previously identified by EPA. On June 21, 1994 Notice
Letters of Potential Liability were sent to PRPs that had
been de minimis, but now are non-de minimis based upon the
revised waste-in list. These PRPs were given the
opportunity to sign the Administrative Order on Consent
(A0C) .

On July 5, 1994 the AOC was signed by the Regional
Administrator. The AOC was transmitted to the steering
committee chairman and the effective date of the AOC was
July 11, 1994.

The OSC met with the PRP consultant on July 11, 1994 marking
the start date for the project.

ERCS continues tank maintenance actions which include:
maintenance associated with EPA’s POTW permit, maintaining
steam and process lines, pumping storm water runoff from
containment areas into storage tanks, tank inspections and
volumetric measurements, and repairing tanks and
appurtenances. In anticipation of the forthcoming removal
action, the maintenance personnel are tracing and color-
coding all piping to assist with the engineering.

At the request of the PRPs, EPA withheld sampling the tanks.
The PRPs indicated to the 0SC that they would like to.
implement the sampling with their consultant.

To assist with the numerous information requests, future
mailings, and overall administrative support, PSB has issued
a work assignment to the enforcement support service (ESS)
contract. The PSB work assignment manager and contractors
were on-site for several weeks to assist the 0SC with
administrative needs.

B. Futire Actions

The PRPs will submit a work plan for EPA review and comment.
Work will proceed upon approval of the work plan. The PRPs
are anticipating taking over the maintenance of the facility
in early August. Sampling of the tanks should occur at that
time. The tank waste removal should begin in late
september, upon receipt of disposal analysis and approvals.
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C. Key Issues

EPA will notify all the PRP deletions and reallocations as a
result of the revised waste-in list in the near future.

The non-complying PRPs will be evaluated on a case-by-case basis
to determine if EPA will issue a 106 Unilateral Order to the PRPs
to cooperate and participate with the consenting PRPs.

IV. COST INFORMATION:

Amount - Cost Amount
Budgeted To Date (As Remaining
of 07/11/94

Cleanup Contractor :
OHM Remediation $ 200,000 $120,000 $ 80,000

50,00

SITE TOTAL $ 500,000 $170,000 . v $ 330,000




